

Engineering schedules

P.Savage, 11th Mar 2013

#	Schedule	Updated
1	General	
2	Project Engineering	
3	Ion source	
4	LEBT	
5	Bead-pull test apparatus	
6	RFQ	
7	RFQ Ancillaries	
8	Radiation Shielding	12 Mar 2013
9	RF System	12 Mar 2013
10	RFQ Couplers	
11	MEBT Optics scheme	
12	MEBT Chopper	
13	MEBT Chopper beam dumps	
14	MEBT Rebuncher Cavities	
15	MEBT Quadrupoles	12 Mar 2013
16	MEBT in-line diagnostics	
17	MEBT support structures	
18	MEBT assembly & alignment	
19	MEBT beam pipe	
20	Laser diagnostics	12 Mar 2013
21	Beam dumps	
22	DAQ	
23	Electrical installations	
24	Cooling	
25	Public Relations	
26	Future of FETS	
27	Communications	